

PROJECT PLANNING PHASE

Project Planning Template – Product Backlog, Sprint Schedule, Stories & Story Points

Date	30 September 2026
Team ID	SWTID-2026-5397
Project Name	Import Data using Transform Maps (Spreadsheet)
Team Size	5
Maximum Marks	5 Marks

Team Members

Role	Name
Team Leader	LAVANYA S
Team Member	KAVIYA P
Team Member	KEERTHANA J
Team Member	LITHIKA P
Team Member	MADHUMITHA R

Project Objective

To design and demonstrate a structured process for importing spreadsheet data into ServiceNow using Import Sets and Transform Maps. The project covers spreadsheet preparation, import table creation, field mapping, transformation, validation, error handling, and verification of imported records.

Expected Outcome

- A clean spreadsheet prepared with consistent field names and valid sample records.
- An Import Set Table configured to receive the spreadsheet data.
- A Transform Map created with appropriate source-to-target field mappings and transformations.
- Successful test imports with validation of target records and handling of invalid data.
- A documented end-to-end import procedure that can be repeated for future datasets.

PRODUCT BACKLOG, SPRINT SCHEDULE & ESTIMATION

User stories for the ServiceNow spreadsheet import workflow

Sprint	Functional Requirement	User Story	User Story / Task	Points	Priority	Owner
Sprint-1	Data Preparation	USN-1	Prepare and clean the spreadsheet so that data can be imported without format issues.	3	High	KAVIYA P
Sprint-1	Import Set	USN-2	Create an Import Set Table so spreadsheet rows can be staged for transformation.	2	High	KEERTHANA J
Sprint-2	Transform Map	USN-3	Create a Transform Map so source fields can be mapped to target fields.	3	High	LAVANYA S
Sprint-2	Field Mapping	USN-4	Configure field mappings and transformations so imported values are stored correctly.	3	High	LITHIKA P
Sprint-3	Data Validation	USN-5	Validate transformed records so incorrect or missing data is detected.	2	Medium	MADHUMITHA R
Sprint-3	Error Handling	USN-6	Review import errors and logs so failed rows can be corrected and re-imported.	2	Medium	KAVIYA P
Sprint-4	Testing & Verification	USN-7	Compare source and target records so the import result can be verified.	2	High	KEERTHANA J
Sprint-4	Documentation	USN-8	Document the complete import procedure so the process can be repeated.	3	Medium	LAVANYA S

Total planned story points: 20

PROJECT TRACKER, SPRINT SCHEDULE & ESTIMATION

Sprint	Total Points	Duration	Start Date	End Date (Planned)	Completed Points	Release Date
Sprint-1	5	6 Days	30 Sep 2026	05 Oct 2026	5	05 Oct 2026
Sprint-2	6	6 Days	06 Oct 2026	11 Oct 2026	6	11 Oct 2026
Sprint-3	4	6 Days	12 Oct 2026	17 Oct 2026	4	17 Oct 2026
Sprint-4	5	6 Days	18 Oct 2026	23 Oct 2026	5	23 Oct 2026

Sprint-wise Work Allocation

Sprint	Activities	Deliverable
Sprint-1	Prepare spreadsheet; remove duplicates; standardize columns; create Import Set Table; load sample data.	Validated spreadsheet + populated Import Set Table
Sprint-2	Create Transform Map; identify source/target fields; configure field maps; add required transformations.	Working Transform Map and field mappings
Sprint-3	Run transform; inspect logs; validate mandatory fields; identify failed rows; correct and re-import data.	Validated target records + error-handling evidence
Sprint-4	End-to-end testing; source vs target comparison; final verification; screenshots/evidence; documentation.	Tested solution + final project document


Velocity

The plan completes 20 story points across four sprints. Average velocity is total completed story points divided by the number of sprints.

Metric	Value
Total completed story points	20
Number of sprints	4
Average velocity	5 story points / sprint

BURNDOWN CHART

A burndown chart shows remaining work against time. The planned line decreases from the initial backlog to zero as work is completed. It can be updated with actual daily progress during implementation.



Planned remaining work: 20 → 16 → 12 → 8 → 4 → 0 story points. The second line is a sample actual-progress line and should be replaced with the team's real daily data.

Definition of Done

Item	Completion Criteria
Spreadsheet	Headers standardized, data types consistent, required values present, and duplicate/invalid rows reviewed.
Import Set	Import Set Table created and sample spreadsheet records successfully loaded.
Transform Map	Source and target tables configured, field maps created, and transformations execute successfully.
Validation	Target records match expected source values and failed records are identified and corrected.
Documentation	Steps, screenshots/evidence, test results, and final observations recorded.

IMPLEMENTATION STEPS & TEAM RESPONSIBILITY

End-to-End Implementation Flow

1. Prepare the spreadsheet with clear column headers and valid sample records.
2. Create or select the target ServiceNow table that will receive imported records.
3. Create an Import Set Table and load spreadsheet data into the staging area.
4. Create a Transform Map linking the Import Set Table to the target table.
5. Configure field maps and transformations for each required source field.
6. Run the transform and review Import Set and Transform logs.
7. Validate target records, correct errors, and re-import when required.
8. Capture test evidence and document the complete procedure and results.

Team Responsibility Matrix

Team Member	Primary Responsibility
LAVANYA S	Team coordination, Transform Map configuration, final documentation
KAVIYA P	Spreadsheet preparation, data cleaning, import validation
KEERTHANA J	Import Set Table setup, source/target verification
LITHIKA P	Field mapping, transformations, technical testing
MADHUMITHA R	Test cases, error analysis, validation evidence

Reference Topics

- ServiceNow Import Sets – importing external data into ServiceNow.
- ServiceNow Transform Maps – mapping and transforming imported data into target tables.
- Spreadsheet data preparation – consistent headers, formats, required values and validation.
- Agile sprint planning – backlog, story points, velocity and burndown tracking.

Prepared for Team ID SWTID-2026-5397 | Project: Import Data using Transform Maps (Spreadsheet)